
 At a Glance . . . 

Clinic Construction Gets Underway !!  
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   For those of you who are not aware, we 

should point out that the construction of this 

clinic has been in the planning stages for nearly 

three years! Many people have been involved 

in the planning and it is due to the generosity 

of many individuals that this project is finally 

underway.  The excitement of the people of 

Kaihura, especially Bringing Hope to the Fam-

ily (BHTFñwho will be running the clinic), 

simply cannot be described. 

     At the beginning of the month we were 

having a hard time finding a bulldozer or a 

machine to grade the site, but finally we found 

a wheel-loader from the engineering depart-

ment in the nearby city of Fort Portal. The 

machine did work on and off, periodically 

breaking down, for the better part of 3 days. 

The district insisted that a mechanic was com-

ing to fix the machine, but after waiting for 

several days, we hired a different, much more 

powerful machine that had become available in 

Fort Portal. Three days later, the site was  

leveled as we wanted it and we could finally 

move forward. 

     While the grading was underway, we re-

ceived the final drawings for the building and 

site.  We traveled to Kampala, the only  place 

where you can print the appropriately sized 

drawings for approval. Then, our engineer, 

Rogers Sabiti, was able to go to the district 

government offices to seek approval.  We had 

expected the approval to take 3 weeks, but 

instead we had the stamp of approval from 4 

offices in only two days! Finally a break-

through! Praise the Lord! 

    After approval, we began seeking materials.  

Some are available locally, but others must 

come from as far as the city of Kasese (a 1.5 

hourðdrive away), where we found a non-

English-non-Rutooro speaking Asian male who 

sells the aggregates needed for construction 

(you should have been there for that negotia-

tion!). Now we know where we will be get-

ting cheaper cement, good bricks, fine sand, 

and other well-priced materials with their 

respective transport. The house where mate-

rials will be stored is also now complete and 

ready for when we begin delivering the mate-

rials. 

     Very soon the building will be laid out on 

site by a surveyor, materials will arrive on site, 

the foundations will be dug, and then building 

of the foundation will begin!  We are truly 

thankful for the monthõs progress. 

     We now ask you to pray with us that the 

construction will go smoothly, especially as we 

travel to the U.S., and that the remaining fund-

ing can be raised in order to complete the 

clinic by the end 

of July. (continued on next page) 

  February was quite a month, one that left us with a lot to be thankful for.  From last month you probably remember that we had purchased a 

truck and the clinic construction project was in its preliminary stages.  Now we have registered, insured, and even done a few minor repairs on 

the truck.  The clinic project is also in full swing: the drawings have been completed, printed, and approved; the site has been graded; the con-

struction manager is under contract; the materialsõ vendors have been secured; and the storage building for materials has been completed. In 

the coming month, materials will be delivered, the surveyors will locate the building on site, and construction will begin... So, it has been a 

whirlwind of a month, but everyone in Kaihura is thankful that the clinic project is beginning to show signs of progress.  While  in Kampala, we 

were able to welcome back our dear friends the Sassers who had been on furlough since late-November and spend a bit of time with the 

Mooreõs, a family from Raleigh, NC that is currently pursuing the adoption of a Ugandan child.  We are thankful for the fruits of the month.  
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